



Minot International Airport

CONSTRUCTION NEWSLETTER: WEEK 1

Legend

Taxiway B2 & Taxilane Reconstruction

Phase 1 - Taxilane

Phase 2A & 2B - Taxiway B2


Wildlife Hazard Removal

Phase 1 & 1A - Southwest

Phase 2 & 2A - Southeast

Phase 2B - Northwest

Phase 3 - Northeast



Contact Information:

Taxiway & Taxilane Projects

SEH Engineer

Lindsay Reidt

763.370.4055

Wildlife Hazard Removal

SEH Engineer

Jarrold Nelson, PE

651.325.8161

Airport Operations Manager

Maria Romanick

701.857.4724



UPCOMING PROJECTS

This is the first project newsletter regarding the summer 2024 construction projects at Minot International Airport.

TAXIWAY B2 & TAXILANE RECONSTRUCTION

- The project will be executed in 3 phases
- Includes demolition, grading, aggregate base and asphalt paving, and pavement marking
- Phase 1 Construction**
 - Scheduled to begin on **Monday, June 17th**
 - Will require **closure of Taxilanes A and B** (North T-Hangar Area)
 - Phase 1 construction is anticipated to last **5 weeks**
 - The first week of work will include contractor set-up and asphalt removal operations
- Project Timeline**
 - Targeted completion date of **early August**

WILDLIFE HAZARD REMOVAL

- The project will be executed in 3 phases
- Enhance airport safety by removing nearly 20 acres of hazardous wildlife attractants near the runway
- Includes grading and storm pipe installation to improve drainage and reduce flooding risk
- Project initiation items will begin on Monday, June 10th (includes access gate installation and mobilization)
- Phase 1 Construction**
 - Construction is scheduled to begin on **Monday, June 17th**
 - Phase 1 construction is anticipated to last **13 weeks**
 - Work will be located in the southwest portion of the airfield
 - Will require a **7-day closure of Taxiway C** (specific dates TBD)
 - The first week of work will include contractor set-up and initial site grading
- Phase 2 Construction**
 - Construction is scheduled to begin on **Monday, June 17th**
 - Phase 2 construction is anticipated to last **9 weeks**
 - Work will be located in the southeast portion of the airfield
 - Will require a **temporary shutdown of the Runway 13-31 Instrument Landing System** (specific dates TBD)
 - The first week of work will include contractor set-up and initial site grading
- Project Timeline**
 - Targeted completion date of **late November**

Please check NOTAMs for up-to-date information regarding airfield status.