

# Construction Notice

MINOT INTERNATIONAL AIRPORT

TAXIWAY C & C3 PAVEMENT REHABILITATION AND EDGE LIGHTING REPLACEMENT

Summer 2025


## Project Background

The Minot International Airport (MOT) will be completing a major rehabilitation of Taxiway C and Taxiway C3 this summer. Planned major pavement rehabilitation areas include Taxiway C (south of Taxiway D) and Taxiway C3 (west of Taxiway C). The project will include removing the existing surface layer of asphalt pavement, completing necessary joint & large crack repair, and installing a new asphalt surface layer. The project will also include the full replacement of the taxiway edge lights, signs, and electrical circuitry within the project area.

Phase 1 work will generally include all of Taxiway C south of Runway 8/26, and is scheduled to begin on Monday, July 21st. **This work will require a full closure of the project area, and access to portions of Runway 13/31 will require back taxi.**

Phases 2 & 3 will occur upon the completion of Phase 1, and generally include Taxiway C3 west of Taxiway C. Phase 3 work will limit access to the General Aviation Apron to Taxiway B2.

Additional details on phasing and schedule are included below.



## Schedule

Project is scheduled to begin on **July 21st, 2025**

**Note: The construction is weather dependent and the dates listed are subject to change if inclement weather conditions occur. Check NOTAMs daily.**



## Construction Impact

- Phase 1A - 24 working days**
  - Closures: TXWY C between TXWY F and TXWY C6, TXWY C4 and C6
- Phase 1B - 4 working days (concurrent to Phase 1A)**
  - Closures: TXWY C between TXWY F and TXWY C6, TXWY C4, TXWY C6, and TXWY D between TXWY E1 and RW 13/31 RSA, TXWY F
- Phase 1C - 5 working nights (concurrent to Phases 1A)**
  - Closures: TXWY C between TXWY F and TXWY C6, TXWY C4, TXWY C6, TXWY D between TXWY E1 & RW 13/31 RSA, and RW 13/31
- Phase 2A - 10 working days**
  - Closures: TXWY C3 between TXWY B and TXWY C
- Phase 2B - 2 working days (concurrent to Phase 2A)**
  - Closures: TXWY C3 between TXWY B & TXWY C, TXWY C3 between TXWY C & RW 13/31, and TXWY C between TXWY B and RW 8/26
- Phase 3 - 10 working days**
  - Closures: TXWY C3 between GA Ramp & TXWY B, TXWY C3 between TXWY B and TXWY C, and TXWY B between TXWY C & TXWY B2

**Runway 13/31 will be closed for 5 working nights during Phase 1C.**

## Contact

**Lindsay Reidt**  
SEH (Engineer)  
763.370.4055

**Kyle Nelson, PE**  
SEH (Engineer)  
651.900.0016

**Maria Romanick**  
Airport Operations Manager  
701.857.4724

