



# Minot International Airport

## CONSTRUCTION NEWSLETTER: WEEK 2



This is the second weekly newsletter update for the Taxiway C Rehabilitation & Edge Lighting project at the Minot International Airport

### PROJECT UPDATE – PHASE 1A

**Taxiway C (south of Taxiway F) is anticipated to remain closed for construction through August 28, 2025.**

Earlier this week, the contractor finished repairing joints on the Taxiway C pavement, which followed last week's milling operations. Asphalt paving operations on Taxiway C commenced and progressed throughout the week. Additionally, work advanced on installing new taxiway-edge lighting infrastructure within the Phase 1A project area.

### PROJECT LOOK AHEAD – PHASE 1B & 1C (NEXT WEEK)

**Phase 1B will begin on Tuesday (Aug. 12), at 6:00AM.**

Phase 1B includes pavement rehabilitation and edge lighting on Taxiway C at the Taxiway D intersection. This phase is limited to a total of 4 calendar days, and will include the full and continuous closure of Taxiway D (between Taxiway E1 & Runway 13/31), Taxiway C (South of Runway 8/26), and Taxiway F until Friday, Aug. 15, at 8:00PM.

**Access to the south hangar area (via Taxiway F) will not be available during this work. The Minot International Airport will provide free tiedown space on the General Aviation Ramp for affected tenants throughout Phase 1B.**

**Phase 1C will begin on Tuesday (Aug. 12) at 6:00AM.**

Phase 1C includes pavement rehabilitation & edge lighting work within the Runway Safety Area (RSA) of Runway 13/31. To facilitate this work, a two-day continuous closure of Runway 13/31 is planned for Tuesday, Aug. 12 at 6:00AM, through Wednesday, Aug. 13 at 8:00PM.

### AIRFIELD IMPACT SUMMARY - NEXT WEEK

#### Phase 1B Impacts (Aug. 12 at 6:00AM – Aug. 15 at 8:00PM)

- Taxiway F CLOSED
- Taxiway C (South of Runway 8/26) CLOSED
- Taxiway D (Between Taxiway E1 & Runway 13/31) CLOSED

Please note that the above schedule is weather dependent. Always check NOTAMs for the most up-to-date airfield status.

#### Phase 1C Impacts (Aug. 12 at 6:00AM – Aug. 13 at 8:00PM)

- Runway 13/31 CLOSED
- Taxiway C3 (Between Taxiway C3 & Runway 13/31) – CLOSED
- Taxiway D (East of Runway 13/31) – CLOSED at night (back taxi required on Runway 8/26).

Project Manager  
(SEH)  
**Kyle Nelson, PE**  
651.900.0016

Airport Operations Manager  
**Maria Romanick**  
701.857.4724

