

AUGUST 15, 2025



# Minot International Airport

## CONSTRUCTION NEWSLETTER: WEEK 3



Project Manager  
(SEH)

**Kyle Nelson, PE**  
651.900.0016

Airport Operations  
Manager

**Maria Romanick**  
701.857.4724



This is the third weekly newsletter update for the Taxiway C Rehabilitation & Edge Lighting project at the Minot International Airport

### PROJECT UPDATE – PHASE 1A & 1C

**Taxiway C (south of Taxiway F) is anticipated to remain closed for construction through August 28, 2025.**

This week included additional paving on Taxiway C, south of Taxiway F. As of the end of the week, the majority of all paving work for the Phase 1A work area is complete. Edge lighting infrastructure installation continued within the Phase 1A work area on Taxiway C.

Also completed this week was the installation of edge lighting & signage infrastructure on Taxiway C4 & C6, within the Runway Safety Area (RSA) of Runway 13/31 (Phase 1C). This was accomplished with a continuous closure of Runway 13/31 from Tuesday morning through Wednesday evening.

Phase 1B (Taxiway D/C/F Intersection) was not completed this week as originally planned and has been rescheduled for next week. See below summary.

### PROJECT LOOK AHEAD – PHASE 1B - NEXT WEEK

**Phase 1B will begin this Tuesday (Aug. 19) at 6:00AM.** Phase 1B includes pavement rehabilitation and edge lighting system replacement on Taxiway C, at the Taxiway D intersection. This phase is limited to a total of 4 calendar days, and will include the full, continuous closure of Taxiway D (between Taxiway E1 & Runway 13/31), Taxiway C (south of Runway 8/26), and Taxiway F.

**Access to the south hangar area (via Taxiway F) will not be available during this work. The Minot International Airport will provide free tiedown space on the General Aviation Ramp for affected tenants throughout Phase 1B.**

Two (2) four-hour closures of Runway 13/31 are scheduled for next week, in order to complete a portion of paving work within the RSA of Runway 13/31, adjacent to the Phase 1B work area. **Runway 13/31 will be closed from 8:00AM to 12:00PM on Tuesday and Wednesday to facilitate this work (Aug. 19 & 20).**

### AIRFIELD IMPACT SUMMARY - NEXT WEEK

**Phase 1B Impacts (Aug. 19 at 6:00AM – Aug. 22 at 8:00PM)**

- Taxiway F CLOSED
- Taxiway C (South of Runway 8/26) CLOSED
- Taxiway D (Between Taxiway E1 & Runway 13/31) CLOSED

**Phase 1C: Runway 13/31 RSA Paving**

- Tuesday, Aug 19 (8:00AM-12:00PM) - Runway 13/31 CLOSED
- Wednesday, Aug 20 (8:00AM-12:00PM) - Runway 13/31 CLOSED

*Please note that the above schedule is weather dependent. Always check NOTAMs for the most up-to-date airfield status.*