

AUGUST 29, 2025



Minot International Airport

CONSTRUCTION NEWSLETTER: WEEK 5



Project Manager
(SEH)

Kyle Nelson, PE
651.900.0016

Airport Operations
Manager

Maria Romanick
701.857.4724



This is the fifth weekly newsletter update for the Taxiway C Rehabilitation & Edge Lighting project at the Minot International Airport.

PROJECT UPDATE – PHASE 1 NOW OPEN!

As of yesterday evening, all work items required to reopen Taxiway C were completed, and the pavements were reopened for aircraft.

Primary work items taking place onsite earlier this week included final pavement markings, grading, and electrical work. As the week progressed, the electrical circuitry for the new LED edge lighting system was completed, and final testing of the circuit was completed. Prior to the opening of Taxiway C near the end of this week, primary work focused on final clean up and seeding.

Throughout the day today (Friday), crews will be completing final hydro mulching of the new turf areas under escort and in coordination with the ATCT.

PROJECT LOOK AHEAD – PHASE 2 - NEXT WEEK

Taxiway C3 (between Taxiway B & Taxiway C) will be closed for construction beginning Tuesday, September 2 at 6:00AM.

After the holiday weekend, Taxiway C3 will be closed between Taxiway B and Taxiway C for Phase 2 work. Like Phase 1, work will include pavement rehabilitation, new edge lighting, and guidance signage.

Taxiway B and Taxiway C3 (between the GA Ramp and Taxiway B) will remain open for aircraft. Please utilize caution, as the contractor will be utilizing these pavements for their haul route under radio car escort through coordination with the ATCT. It is anticipated that consistent hauling will take place on these pavements next week as pavement removals and paving operations are underway.

Please note that the taxiway edge lighting system serving Taxiway C3, Taxiway B, and Taxiway C1 will be out of service during Phase 2.

*Please note that the above schedule is weather dependent.
Always check NOTAMs for the most up-to-date airfield status.*